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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204229N: Tomahawk Mssn Planning Ctr

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 10.352 8.819 11.265 -   11.265 4.626 4.769 4.903 5.001 Continuing Continuing
0545: TOMAHAWK 10.352 8.819 11.265 -   11.265 4.626 4.769 4.903 5.001 Continuing Continuing

A. Mission Description and Budget Item Justification
Includes RDT&E funds for development of the Tomahawk encompassing Tomahawk Land-Attack Missile (TLAM) upgrades, Tactical Tomahawk Weapons Controls
System, Tomahawk Command and Control System upgrades and other missile system improvements. The Tomahawk Weapons System provides a Tomahawk cruise
missile attack capability against fixed and mobile targets. The Tomahawk Land-Attack missile can be fitted with either Conventional unitary warhead (TLAM/C), Nuclear
warhead (TLAM/N) or submunition Dispenser (TLAM/D). Tomahawk is capable of being deployed from both submarines and surface ships. Launched from mobile, sea-
based platforms, the land attack variant will significantly increase the total capability of joint forces.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 10.587 8.819 8.616 -   8.616
Current President's Budget 10.352 8.819 11.265 -   11.265
Total Adjustments -0.235 -   2.649 -   2.649

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.181 -  
• Program Adjustments -   -   2.632 -   2.632
• Rate/Misc Adjustments -   -   0.017 -   0.017
• Congressional General Reductions
Adjustments

-0.054 -   -   -   -  

Change Summary Explanation
Technical: Not applicable.

Schedule: Developmental Test/Operational Test changed to Integrated Test Post Milestone C - Phase F. - Correcting error to provide an accurate Milestone.

Tactical Tomahawk Weapons Control System V5.4.1 Sys Test Readiness Review schedule changed from 1 Quarter (Qtr) 2012 to 2 Qtr 2013 - End 2 Qtr 2013.
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0545: TOMAHAWK 10.352 8.819 11.265 -   11.265 4.626 4.769 4.903 5.001 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Tomahawk Weapons System (TWS) provides a Tomahawk cruise missile attack capability against fixed and mobile targets. This program ensures that the
TWS exploits state-of-the-art technology to preserve the efficiency of this proven weapon system, and includes all missile development, mission planning system
development, and submarine and surface ship weapons control system development.

The Tactical Tomahawk All-Up-Round Block IV missile is a comprehensive spiral baseline upgrade to the TWS that provides the tactical commander a quick reaction
response capability as well as improved flexibility, increased accuracy and higher lethality.  A five-year multi-year (FY04-FY08) production contract was awarded in
August 2004 for the production of up to 2200 Block IV Tomahawk missiles.  The essential upgrades of the Block IV missile are: improved guidance, navigation, control
and mission computer two-way satellite communications (SATCOM), and a lower production cost as compared to the Block III missile.  Block IV provides a Ultra
High Frequency SATCOM data link to enable the missile to receive in-flight mission modification messages, to transfer health and status messages and to broadcast
Battle Damage Indication messages.  Block IV also includes a high anti-jam Global Postitioning System receiver, navigation improvements and associated antenna
systems.  The Tomahawk Program also includes development of continuing advances identified as spiral development under the Tomahawk Baseline IV Operational
Requirements Document, to include development of the Joint Multiple Effects Warhead System/Joint Capability Technology Demonstration.

Under the umbrella of the Theater Mission Planning Center (TMPC), the Tomahawk Command and Control System is the mission planning segment of the Tomahawk
Weapon System that provides systems for the precision targeting, route planning, mission distribution, and strike management of Tomahawk cruise missile missions
from sites located ashore and afloat.  TMPC optimizes all aspects of the Tomahawk missile mission to successfully engage a target and has evolved into five scalable
configurations: Cruise Missile Support Activities (CMSA) (2), Tomahawk Strike Mission Planning Cells (TSMPC) (3), Carriers (11), Firing Units (81), Command &
Control Nodes (11), Labs (6), & Training Classrooms (6), for a total of 125 sites. A smaller Tactical Tomahawk Command and Control Systems (TC2S) version is
being fielded on Carrier Vessels, Nuclear to support deployed Strike Group Commanders. Systems fielded at the CMSAs and TSMPCs provide mission planning
and employment support information for conventional TLAM, including the distribution of mission data and command information essential to TLAM employment via
the Mission Distribution System and associated communications infrastructure (CMSAs are the only organizations that can support Tomahawk Land Attack Missile/
Nuclear.  Development of Tactical Tomahawk capabilities in TMPC/TC2S includes software development, integration, test, and delivery, including support for training
development, installation planning, and simulation/model development required by Commander, Operational Test and Evaluation Force.  This project also includes
development related to national and tactical imagery architectures, as well as software development to decrease mission-planning time and increase the quality and
accuracy of each mission for Block III and IV TLAM.

The Tomahawk Weapons Control System provides launch capability for surface and submarine platforms.  Development of the Tactical Tomahawk Weapons Control
System provides a common architecture to launch the Tactical Tomahawk Block IV and all variants in inventory.  Development of upgrades to the Tactical Tomahawk
Weapons Control System is required to meet the Department of Defense Information Technology Standards Registry, to meet FORCEnet compliance and be Internet
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Protocol Version 6 ready in order to remain interoperable within the Joint Service Architecture and to retain weapons system viability and usability for our Sailors.
These efforts provide battle-group tactical flexibility and responsiveness while maximizing Tomahawk Weapons System wartime capability.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Tactical Tomahawk All-Up-Round (AUR)

Articles:
Description: Achieve Selective Availability Anti-Spoofing Module (SAASM) Full Operational Capability (FOC), and completion of
the cooperatively funded United States Navy/United Kingdom Joint Multiple Effects Warhead System/Joint Capability Technology
Demonstration (JMEWS/JCTD)multi-stage warhead technical demonstration. Include significant research and analysis of the
worldwide target set capability gaps - to include Hard and Buried Targets (HDBT) and Prompt Global Strike (PGS) Targets -
for which JMEWS is a potential solution. In addition, NAWCAD also provides engine power data/analysis in order to determine
reserve power available to power potential upgrades to the Tomahawk AUR, such as JMEWS.

FY 2011 Accomplishments:
FY11: Continued JMEWS/JCTD.  Continued Ordnance Alteration/Temporary Alteration efforts in support of the SEAWOLF
program.
FY 2012 Plans:
FY12:  Complete JMEWS/JCTD.  Complete AUR platform integration of SAASM.  Achieve SAASM program FOC.
FY 2013 Plans:
Begin acquisition milestone documentation for the Joint Multiple Effects Warhead System (JMEWS) transition.  Requirements,
Concept of Operations (CONOPS), and software development for Image Navigation technology. Non-recurring engineering,
systems and software development, integration and testing of capability upgrades to address emergent threats, UONS and ORD
target set gap.

6.633
0

5.320
0

8.797
0

Title: Tactical Tomahawk Weapons Control System (TTWCS)
Articles:

Description: Continue TTWCS Viability activities and complete SAASM integration of TTWCS V5.4.0 in order to enter Follow on
Test and Evaluation (FOT&E) for fleet release.

FY 2011 Accomplishments:
FY11:  Completed SAASM integration of TTWCS v5.4.0.  Completed Developmental Test/Operational Test, Technical Readiness
Review for TTWCS v5.4.0.  Complete code porting of reuse code from UNIX to LINUX.  Continued work to reduce Human
Computer Interface complexity.  Perform development efforts in support of Guided Missile Destroyer (DDG)-113, and DDG-1000.
FY 2012 Plans:

0.997
0

0.990
0

-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY12:  Complete development of TTWCS viability and enter FOT&E.  Prepare for Fleet Release of TTWCS v5.4.0.  Continue
development work on TTWCS v5.4.1 toward achievement of full TTWCS viability, and launch platform integration on platforms
existing and in development.
Title: Tactical Tomahawk Command and Control Systems

Articles:
Description: Development and incorporation of new capabilities in Tomahawk Command and Control systems necessary for the
employment of Tactical Tomahawk.  Imagery upgrades to Tomahawk Command and Control System.  Continue Test & Evaluation
support for Tomahawk Command and Control Systems.

FY 2011 Accomplishments:
FY11 - Continued Tomahawk Land Attack Missile (TLAM) navigation and accuracy and weapons delivery Circular Error Probable
(CEP) studies and assessments necessary to ensure the Tomahawk Weapons System is properly employed; continued
evaluation of  Tactical Tomahawk Command and Control Systems (TC2S) design process to ensure Tactical Tomahawk missile
performance characteristics are adequately modeled in TC2S.  Continued evaluation of  imagery formats resulting from National
Geospatial Intelligence Agency (NGA) mandated architectural changes.
FY 2012 Plans:
FY12 - Continue TLAM navigation and accuracy and weapons delivery CEP studies and assessments necessary to ensure
the Tomahawk Weapons System (TWS) is properly employed; continue evaluation of TC2S design process to ensure Tactical
Tomahawk missile performance characteristics are adequately modeled in TC2S.  Continue evaluation of  imagery formats
resulting from NGA mandated architectural changes.
FY 2013 Plans:
Continue TLAM navigation and accuracy and weapons delivery CEP studies and assessments necessary to ensure the TWS is
properly employed; continue evaluation of TC2S design process to ensure Tactical Tomahawk missile performance characteristics
are adequately modeled in TC2S.  Continue evaluation of imagery formats resulting from NGA mandated architectural changes.

2.722
0

2.509
0

2.468
0

Accomplishments/Planned Programs Subtotals 10.352 8.819 11.265

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• WPN/2101: Tomahawk 596.674 297.606 308.970 0.000 308.970 322.960 329.184 336.608 342.577 1,170.571 14,855.749
• OPN/5253: Tomahawk Support
Equip

88.217 70.261 77.767 0.000 77.767 69.449 61.743 61.846 62.984 838.523 1,528.090
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/9020: Initial and Vendor
Direct Spares

0.481 0.236 0.171 0.000 0.171 0.187 0.173 0.181 0.185 0.000 6.743

D. Acquisition Strategy
In 1998, the Tomahawk Baseline Improvement Program (TBIP) transitioned to the Tactical Tomahawk (Block IV) Program.  This program is outlined in the Class
Justification and Approval (CJ&A No. AIR-22448) signed by the Under Secretary of the Navy on 29 May 1998.  The acquisition strategy was to transition the TBIP to
Tactical Tomahawk.  The Tactical Tomahawk development program was a cost-sharing contract between the Government and the Contractor to add capability to the
missile.  A multi-year full-rate production contract was awarded in August 2004 for FY 2004-2008 production.  The FY09 through FY11 BLOCK IV Missile procurement
strategy utilizes a FY 2009 annualized Firm Fixed Price contract, along with two fixed price option years for FY 2010 and FY 2011.  FY 2009 through FY 2011 missile
procurements have been exercised.

Research & Development technology demonstration capabilities (Multiple-Effects Warhead, Anti Surface Warfare) will be potentially introduced after successful
qualification and testing. Complete Selective Availability Anti-Spoofing Module/Tactical Tomahawk Weapons Control System integration efforts.

E. Performance Metrics
The Navy seeks to improve the Tomahawk cruise missile attack capability against land targets through research and development done predominantly through defense
contractors and government field activities.

Examples in the area of the All-Up-Round include development of candidate warheads that will enhance weapon ability to cover all assigned target types, provide a
quick reaction response capability for the weapon system, and improved guidance, navigation, control, mission computer two-way satellite communications, and a high
anti-jam Global Positioning System receiver all in line with state of the art technology.

In the area of the Weapons Control System, research and development is performed to ensure viability and usability of the system into the future, providing necessary
upgrades to meet the Department of Defense Information Technology standards registry to comply with FORCEnet requirements and be Internet Protocol Version 6
ready to remain interoperable within Joint Service Architecture, in order to provide battle-group tactical flexibility and responsiveness needed to enable full wartime
capability.

In the area of the Command and Control System, continue research and development in order to provide scalable configurations to deploy where and as needed to
provide necessary command and control, development necessary to function with national and tactical imagery architectures, decrease mission planning time, and
increase the quality and accuracy of each mission for the Tomahawk Weapons System.

All of these research and development efforts contribute to the Navy providing the very best weapon system to the war fighter to accomplish the combat mission.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware Dev - AUR C/CPFF Raytheon Co.:Tucson,
AZ 222.185 1.031 Jun 2012 -   -   -   7.764 230.980 230.980

Primary Hardware C/CPFF SSCI:Woburn, MA -   -   2.124 Feb 2013 -   2.124 0.000 2.124 2.124
Systems Engineering - AUR Reqn NAVSEA:WNY, DC 30.037 0.275 Mar 2012 0.477 Feb 2013 -   0.477 0.650 31.439  
Prior Year cost no longer
funded in FYDP Various Various:Various 2,405.912 -   -   -   -   0.000 2,405.912  

Subtotal 2,658.134 1.306 2.601 -   2.601 8.414 2,670.455

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support WR NSWC:Dahlgren, VA 2.100 0.110 Feb 2012 0.127 Feb 2013 -   0.127 1.015 3.352  
Development Support - AUR SS/CPFF SAIC:San Diego, CA 4.277 0.718 Feb 2012 0.934 Feb 2013 -   0.934 3.325 9.254 9.254
Development Support - AUR WR Various:Various 1.776 0.110 Feb 2012 -   -   -   0.575 2.461  
Development Support - AUR WR NAWC:China Lake, CA 70.533 3.076 Feb 2012 4.800 Feb 2013 -   4.800 1.240 79.649  
Soft Dev-Mission Plan Sys
TC2S Reqn NAVSEA:WNY, DC 21.345 1.113 Feb 2012 1.106 Feb 2013 -   1.106 6.720 30.284  

Soft Dev-Mission Plan Sys
TC2S Reqn Navy Sys Mgt Act:VA 12.129 1.190 Feb 2012 1.367 Feb 2013 -   1.367 6.223 20.909  

Soft Dev-Mission Plan Sys WR NAWC:Pax River, MD* 0.352 0.206 Feb 2012 0.330 Feb 2013 -   0.330 0.720 1.608  
Soft Dev-Dev Weapons
Control Sys C/CPFF Lockheed:Valley Forge,

VA 106.545 0.990 Feb 2012 -   -   -   0.000 107.535 107.535

Prior Year cost no longer
funded in FYDP Various Various:Various 122.404 -   -   -   -   0.000 122.404  

Subtotal 341.461 7.513 8.664 -   8.664 19.818 377.456

Remarks
* Funding sent to NAWC, PAXRIV beginning in FY10.
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Year cost no longer
funded in FYDP Various Various:Various 83.412 -   -   -   -   0.000 83.412  

Subtotal 83.412 -   -   -   -   0.000 83.412

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Year cost no longer
funded in FYDP Various Various:Various 0.401 -   -   -   -   0.000 0.401  

Subtotal 0.401 -   -   -   -   0.000 0.401

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3,083.408 8.819 11.265 -   11.265 28.232 3,131.724

Remarks



UNCLASSIFIED

PE 0204229N: Tomahawk Mssn Planning Ctr UNCLASSIFIED
Navy Page 8 of 9 R-1 Line #179

Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204229N: Tomahawk Mssn Planning Ctr

PROJECT
0545: TOMAHAWK



UNCLASSIFIED

PE 0204229N: Tomahawk Mssn Planning Ctr UNCLASSIFIED
Navy Page 9 of 9 R-1 Line #179

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204229N: Tomahawk Mssn Planning Ctr

PROJECT
0545: TOMAHAWK

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Tomahawk Mission Planning Center
Acquisition Milestones: Milestones: TTWCS V5.4.0 Full Operational Capability (FOC) 1 2012 1 2012
Acquisition Milestones: Milestones: Tactical Tomahawk Missile Integration FOC 2 2012 2 2012
Acquisition Milestones: Milestones: TC2S 4.3 FOC 3 2012 3 2012
Acquisition Milestones: Milestones: TC2S 5.0 FOC 2 2015 2 2015
Acquisition Milestones: Milestones: TTWCS V5.4.1 FOC 2 2015 2 2015
Systems Development: Software Development: Tactical Tomahawk (TT) SAASM
Integration 1 2011 1 2012

Systems Development: Hardware Development: TT Preplanned Product Improvement
(P3I) 1 2011 4 2017

Systems Development: Hardware Development: Tactical Tomahawk (TACTOM) Full
Rate Production, annualized BLOCK IV missile procurements (FY 2010-FY2020) 1 2011 4 2017

Systems Development: Reviews: Tactical Tomahawk Weapon Control System
(TTWCS) V5.4.0 Integrated Test Post Milestone C-Phase F (IT-CF) Technical
Readiness Review (TRR)

3 2011 3 2011

Systems Development: Reviews: TTWCS V5.4.1 TRR 2 2013 2 2013
Systems Development: Reviews: TTWCS V5.4.1 IT-CF TRR 3 2014 3 2014
Test and Evaluation: Tomahawk Comand and Control System (TC2S) 4.3 DT 1 2011 1 2012
Test and Evaluation: TC2S 5.0 IT-CF- III G 1 2011 1 2015
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                         The Tomahawk Weapons System (TWS) provides a Tomahawk cruise missile attack capability against fixed and mobile targets. This program ensures that the TWS exploits state-of-the-art technology to preserve the efficiency of this proven weapon system, and includes all missile development, mission planning system development, and submarine and surface ship weapons control system development.

The Tactical Tomahawk All-Up-Round Block IV missile is a comprehensive spiral baseline upgrade to the TWS that provides the tactical commander a quick reaction response capability as well as improved flexibility, increased accuracy and higher lethality.  A five-year multi-year (FY04-FY08) production contract was awarded in August 2004 for the production of up to 2200 Block IV Tomahawk missiles.  The essential upgrades of the Block IV missile are: improved guidance, navigation, control and mission computer two-way satellite communications (SATCOM), and a lower production cost as compared to the Block III missile.  Block IV provides a Ultra High Frequency SATCOM data link to enable the missile to receive in-flight mission modification messages, to transfer health and status messages and to broadcast Battle Damage Indication messages.  Block IV also includes a high anti-jam Global Postitioning System receiver, navigation improvements and associated antenna systems.  The Tomahawk Program also includes development of continuing advances identified as spiral development under the Tomahawk Baseline IV Operational Requirements Document, to include development of the Joint Multiple Effects Warhead System/Joint Capability Technology Demonstration.
 
Under the umbrella of the Theater Mission Planning Center (TMPC), the Tomahawk Command and Control System is the mission planning segment of the Tomahawk Weapon System that provides systems for the precision targeting, route planning, mission distribution, and strike management of Tomahawk cruise missile missions from sites located ashore and afloat.  TMPC optimizes all aspects of the Tomahawk missile mission to successfully engage a target and has evolved into five scalable configurations: Cruise Missile Support Activities (CMSA) (2), Tomahawk Strike Mission Planning Cells (TSMPC) (3), Carriers (11), Firing Units (81), Command & Control Nodes (11), Labs (6), & Training Classrooms (6), for a total of 125 sites. A smaller Tactical Tomahawk Command and Control Systems (TC2S) version is being fielded on Carrier Vessels, Nuclear to support deployed Strike Group Commanders. Systems fielded at the CMSAs and TSMPCs provide mission planning and employment support information for conventional TLAM, including the distribution of mission data and command information essential to TLAM employment via the Mission Distribution System and associated communications infrastructure (CMSAs are the only organizations that can support Tomahawk Land Attack Missile/Nuclear.  Development of Tactical Tomahawk capabilities in TMPC/TC2S includes software development, integration, test, and delivery, including support for training development, installation planning, and simulation/model development required by Commander, Operational Test and Evaluation Force.  This project also includes development related to national and tactical imagery architectures, as well as software development to decrease mission-planning time and increase the quality and accuracy of each mission for Block III and IV TLAM.

The Tomahawk Weapons Control System provides launch capability for surface and submarine platforms.  Development of the Tactical Tomahawk Weapons Control System provides a common architecture to launch the Tactical Tomahawk Block IV and all variants in inventory.  Development of upgrades to the Tactical Tomahawk Weapons Control System is required to meet the Department of Defense Information Technology Standards Registry, to meet FORCEnet compliance and be Internet Protocol Version 6 ready in order to remain interoperable within the Joint Service Architecture and to retain weapons system viability and usability for our Sailors.  These efforts provide battle-group tactical flexibility and responsiveness while maximizing Tomahawk Weapons System wartime capability.
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                                 Achieve Selective Availability Anti-Spoofing Module (SAASM) Full Operational Capability (FOC), and completion of the cooperatively funded United States Navy/United Kingdom Joint Multiple Effects Warhead System/Joint Capability Technology Demonstration (JMEWS/JCTD)multi-stage warhead technical demonstration. Include significant research and analysis of the worldwide target set capability gaps - to include Hard and Buried Targets (HDBT) and Prompt Global Strike (PGS) Targets - for which JMEWS is a potential solution. In addition, NAWCAD also provides engine power data/analysis in order to determine reserve power available to power potential upgrades to the Tomahawk AUR, such as JMEWS. 

                                 
                                     
                                         6.633
                                         0
                                         
						FY11: Continued JMEWS/JCTD.  Continued Ordnance Alteration/Temporary Alteration efforts in support of the SEAWOLF program. 
					
                                    
                                
                                 
                                     
                                         5.320
                                         0
                                         
						FY12:  Complete JMEWS/JCTD.  Complete AUR platform integration of SAASM.  Achieve SAASM program FOC. 
					
                                    
                                     
                                         8.797
                                         0
                                    
                                     
                                         8.797
                                         0
                                         
					Begin acquisition milestone documentation for the Joint Multiple Effects Warhead System (JMEWS) transition.  Requirements, Concept of Operations (CONOPS), and software development for Image Navigation technology. Non-recurring engineering, systems and software development, integration and testing of capability upgrades to address emergent threats, UONS and ORD target set gap. 
				
                                    
                                
                            
                             
                                 Tactical Tomahawk Weapons Control System (TTWCS)
                                 Continue TTWCS Viability activities and complete SAASM integration of TTWCS V5.4.0 in order to enter Follow on Test and Evaluation (FOT&E) for fleet release.
                                 
                                     
                                         0.997
                                         0
                                         
						FY11:  Completed SAASM integration of TTWCS v5.4.0.  Completed Developmental Test/Operational Test, Technical Readiness Review for TTWCS v5.4.0.  Complete code porting of reuse code from UNIX to LINUX.  Continued work to reduce Human Computer Interface complexity.  Perform development efforts in support of Guided Missile Destroyer (DDG)-113, and DDG-1000.


					
                                    
                                
                                 
                                     
                                         0.990
                                         0
                                         
						FY12:  Complete development of TTWCS viability and enter FOT&E.  Prepare for Fleet Release of TTWCS v5.4.0.  Continue development work on TTWCS v5.4.1 toward achievement of full TTWCS viability, and launch platform integration on platforms existing and in development. 
					
                                    
                                
                            
                             
                                 Tactical Tomahawk Command and Control Systems 
                                 Development and incorporation of new capabilities in Tomahawk Command and Control systems necessary for the employment of Tactical Tomahawk.  Imagery upgrades to Tomahawk Command and Control System.  Continue Test & Evaluation support for Tomahawk Command and Control Systems.  
                                 
                                     
                                         2.722
                                         0
                                         
						FY11 - Continued Tomahawk Land Attack Missile (TLAM) navigation and accuracy and weapons delivery Circular Error Probable (CEP) studies and assessments necessary to ensure the Tomahawk Weapons System is properly employed; continued evaluation of  Tactical Tomahawk Command and Control Systems (TC2S) design process to ensure Tactical Tomahawk missile performance characteristics are adequately modeled in TC2S.  Continued evaluation of  imagery formats resulting from National Geospatial Intelligence Agency (NGA) mandated architectural changes. 
					
                                    
                                
                                 
                                     
                                         2.509
                                         0
                                         
						FY12 - Continue TLAM navigation and accuracy and weapons delivery CEP studies and assessments necessary to ensure the Tomahawk Weapons System (TWS) is properly employed; continue evaluation of TC2S design process to ensure Tactical Tomahawk missile performance characteristics are adequately modeled in TC2S.  Continue evaluation of  imagery formats resulting from NGA mandated architectural changes. 
					
                                    
                                     
                                         2.468
                                         0
                                    
                                     
                                         2.468
                                         0
                                         
					Continue TLAM navigation and accuracy and weapons delivery CEP studies and assessments necessary to ensure the TWS is properly employed; continue evaluation of TC2S design process to ensure Tactical Tomahawk missile performance characteristics are adequately modeled in TC2S.  Continue evaluation of imagery formats resulting from NGA mandated architectural changes. 
				
                                    
                                
                            
                        
                         
                             
                                 WPN/2101
                                 Tomahawk
                                 
                                     596.674
                                     297.606
                                     308.970
                                     308.970
                                     0.000
                                     322.960
                                     329.184
                                     336.608
                                     342.577
                                     1170.571
                                     14855.749
                                
                            
                             
                                 OPN/5253
                                 Tomahawk Support Equip
                                 
                                     88.217
                                     70.261
                                     77.767
                                     77.767
                                     0.000
                                     69.449
                                     61.743
                                     61.846
                                     62.984
                                     838.523
                                     1528.090
                                
                            
                             
                                 OPN/9020
                                 Initial and Vendor Direct Spares
                                 
                                     0.481
                                     0.236
                                     0.171
                                     0.171
                                     0.000
                                     0.187
                                     0.173
                                     0.181
                                     0.185
                                     0.000
                                     6.743
                                
                            
                        
                         In 1998, the Tomahawk Baseline Improvement Program (TBIP) transitioned to the Tactical Tomahawk (Block IV) Program.  This program is outlined in the Class Justification and Approval (CJ&A No. AIR-22448) signed by the Under Secretary of the Navy on 29 May 1998.  The acquisition strategy was to transition the TBIP to Tactical Tomahawk.  The Tactical Tomahawk development program was a cost-sharing contract between the Government and the Contractor to add capability to the missile.  A multi-year full-rate production contract was awarded in August 2004 for FY 2004-2008 production.  The FY09 through FY11 BLOCK IV Missile procurement strategy utilizes a FY 2009 annualized Firm Fixed Price contract, along with two fixed price option years for FY 2010 and FY 2011.  FY 2009 through FY 2011 missile procurements have been exercised.   

Research & Development technology demonstration capabilities (Multiple-Effects Warhead, Anti Surface Warfare) will be potentially introduced after successful qualification and testing. Complete Selective Availability Anti-Spoofing Module/Tactical Tomahawk Weapons Control System integration efforts.
                         The Navy seeks to improve the Tomahawk cruise missile attack capability against land targets through research and development done predominantly through defense contractors and government field activities.       

Examples in the area of the All-Up-Round include development of candidate warheads that will enhance weapon ability to cover all assigned target types, provide a quick reaction response capability for the weapon system, and improved guidance, navigation, control, mission computer two-way satellite communications, and a high anti-jam Global Positioning System receiver all in line with state of the art technology.  

In the area of the Weapons Control System, research and development is performed to ensure viability and usability of the system into the future, providing necessary upgrades to meet the Department of Defense Information Technology standards registry to comply with FORCEnet requirements and be Internet Protocol Version 6 ready to remain interoperable within Joint Service Architecture, in order to provide battle-group tactical flexibility and responsiveness needed to enable full wartime capability.  

In the area of the Command and Control System, continue research and development in order to provide scalable configurations to deploy where and as needed to provide necessary command and control, development necessary to function with national and tactical imagery architectures, decrease mission planning time, and increase the quality and accuracy of each mission for the Tomahawk Weapons System.

All of these research and development efforts contribute to the Navy providing the very best weapon system to the war fighter to accomplish the combat mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Dev - AUR
                                         C
                                         CPFF
                                         Raytheon Co.
                                         Tucson, AZ
                                         
                                             222.185
                                             
                                                 1.031
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             7.764
                                             230.980
                                             230.980
                                        
                                    
                                     
                                         Primary Hardware
                                         C
                                         CPFF
                                         SSCI
                                         Woburn, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.124
                                            
                                             
                                                 2.124
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.124
                                             2.124
                                        
                                    
                                     
                                         Systems Engineering - AUR
                                         Reqn
                                         NAVSEA
                                         WNY, DC
                                         
                                             30.037
                                             
                                                 0.275
                                                 2012-03
                                            
                                             
                                                 0.477
                                            
                                             
                                                 0.477
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.650
                                             31.439
                                        
                                    
                                     
                                         Prior Year cost no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             2405.912
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2405.912
                                        
                                    
                                
                            
                             
                                 Support
                                 * Funding sent to NAWC, PAXRIV beginning in FY10.
                                 
                                     
                                         Development Support
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             2.100
                                             
                                                 0.110
                                                 2012-02
                                            
                                             
                                                 0.127
                                            
                                             
                                                 0.127
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             1.015
                                             3.352
                                        
                                    
                                     
                                         Development Support - AUR
                                         SS
                                         CPFF
                                         SAIC
                                         San Diego, CA
                                         
                                             4.277
                                             
                                                 0.718
                                                 2012-02
                                            
                                             
                                                 0.934
                                            
                                             
                                                 0.934
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             3.325
                                             9.254
                                             9.254
                                        
                                    
                                     
                                         Development Support - AUR
                                         WR
                                         Various
                                         Various
                                         
                                             1.776
                                             
                                                 0.110
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.575
                                             2.461
                                        
                                    
                                     
                                         Development Support - AUR
                                         WR
                                         NAWC
                                         China Lake, CA
                                         
                                             70.533
                                             
                                                 3.076
                                                 2012-02
                                            
                                             
                                                 4.800
                                            
                                             
                                                 4.800
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             1.240
                                             79.649
                                        
                                    
                                     
                                         Soft Dev-Mission Plan Sys TC2S
                                         Reqn
                                         NAVSEA
                                         WNY, DC
                                         
                                             21.345
                                             
                                                 1.113
                                                 2012-02
                                            
                                             
                                                 1.106
                                            
                                             
                                                 1.106
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             6.720
                                             30.284
                                        
                                    
                                     
                                         Soft Dev-Mission Plan Sys TC2S
                                         Reqn
                                         Navy Sys Mgt Act
                                         VA
                                         
                                             12.129
                                             
                                                 1.190
                                                 2012-02
                                            
                                             
                                                 1.367
                                            
                                             
                                                 1.367
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             6.223
                                             20.909
                                        
                                    
                                     
                                         Soft Dev-Mission Plan Sys
                                         WR
                                         NAWC
                                         Pax River, MD*
                                         
                                             0.352
                                             
                                                 0.206
                                                 2012-02
                                            
                                             
                                                 0.330
                                            
                                             
                                                 0.330
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.720
                                             1.608
                                        
                                    
                                     
                                         Soft Dev-Dev Weapons Control Sys
                                         C
                                         CPFF
                                         Lockheed
                                         Valley Forge, VA
                                         
                                             106.545
                                             
                                                 0.990
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             107.535
                                             107.535
                                        
                                    
                                     
                                         Prior Year cost no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             122.404
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             122.404
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Prior Year cost no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             83.412
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             83.412
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Prior Year cost no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             0.401
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.401
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                                 Tomahawk Mission Planning Center
                                 
                                     
                                         Acquisition Milestones: Milestones: TTWCS V5.4.0 Full Operational Capability (FOC)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Tactical Tomahawk Missile Integration FOC
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: TC2S 4.3 FOC
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: TC2S 5.0 FOC
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: TTWCS V5.4.1 FOC
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Software Development: Tactical Tomahawk (TT) SAASM Integration
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: TT Preplanned Product Improvement (P3I)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: Tactical Tomahawk (TACTOM) Full Rate Production, annualized BLOCK IV missile procurements (FY 2010-FY2020)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Tactical Tomahawk Weapon Control System (TTWCS) V5.4.0 Integrated Test Post Milestone C-Phase F (IT-CF) Technical Readiness Review (TRR)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: TTWCS V5.4.1 TRR
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: TTWCS V5.4.1 IT-CF TRR
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Tomahawk Comand and Control System (TC2S) 4.3 DT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: TC2S 5.0 IT-CF- III G
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2015
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